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ESTIMATE RUN 07/01/2002

ESTIMATE SUMMARY 13:59:10

CONTID: C13786         ESTIMATE NO: 0004 PROG 1999

PCN: 13786-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 02 STENCIL MARKING EAST PERCENT TIME:

PROJECT NO: STA R400-121                  

FY 02 Stencil Marking East

NAME OF ROAD:  

PROJECT COUNTIES: VARIOUS, REGION 4

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 06/30/2002 DATE TIME STARTED 04/03/2002

632 WEST GUNNISON DATE LET 01/03/2002 DATE WORK BEGAN

 DATE AWARDED 01/10/2002 DATE TIME STOPPED 07/19/2002

 DATE CONTRACT EXECUTED 01/24/2002 DATE ACCEPTED 07/19/2002

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 04/03/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 436,291.25 PARTICIPATING $ $ 26,591.75

AWARD PROJECT AMT: 433,384.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -398.88

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.36

WORK DAYS

WORK DAYS

96.19%

16,628.00

26,591.75

26,591.75

26,192.87

$

$

$

$

419,663.25

0.00

419,663.25

0.00

419,663.25

-5,919.95

0.00

413,743.30

0.00

AMOUNT DUE 413,743.30 26,192.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 26,192.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

56.5 TIME ALLOW: 110

ORIG TIME ALLOW: 110
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PCN: 13786-BID    ESTIMATE RUN 07/01/2002

PROJECT: STA R400-121                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

0010 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 8,876.000

812.500

627-30405  
 

10,425.500

SF  

11.50000 111,417.759,688.500

9,343.75

0015 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

37,439.000

2,434.000

627-30410  
 

40,969.000

SF  

7.00000 279,111.0039,873.000

17,038.00

0020 FLAGGING 30.000

2.000

630-00000  
 

42.000

HOUR

5.00000 160.0032.000

10.00

0025 TRAFFIC CONTROL SUPERVISOR 34.000

4.000

630-00002  
 

42.000

DAY 

50.00000 1,900.0038.000

200.00

0030 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.900

0.000

630-80342  
 

21.000

EACH

5.00000 94.5018.900

0.00

0035 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.800

0.000

630-80358  
 

2.000

EACH

100.00000 180.001.800

0.00

0040 TRAFFIC CONE 72.000

0.000

630-80380  
 

80.000

EACH

25.00000 1,800.0072.000

0.00

0045 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0050 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0055 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13786-BID    ESTIMATE RUN 07/01/2002

PROJECT: STA R400-121                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 419,663.2526,591.75436,291.25CURRENT AMT0200 $ $ $

$ 419,663.2526,591.75$436,291.25$CURRENT AMTPROJECT TOTAL


